
:sz 
de maximis, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Via Electronic Mail 

September 13 , 2019 

Karen Mason-Smith 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
August 2019 Monthly Progress Report #064 

Dear Ms. Mason-Smith: 

1n fulfillment of the requirements of Section lX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W- l 4-C-004, the Respondents are submitting the August 2019 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-5052. 

MHS/jr 

Enclosure 
cc: (via e-mail) 

Leslie Blake, EPA 
Stephanie Andrews, lDEM 
Jeff Cahn, Esq. , EPA 
David Rieser, Esq. , K&L Gates 
Bennie Underwood, de ma:x:imis 
Jason Price, Parsons 
GDL Technical Committe 

950141



\7 

de maximi.,·, i11c. 

MONTHLY PROGRESS REPORT - #064 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: August 2019 

A. ACTIONS TAKEN TOW ARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• During the reporting period the Gary Development Landfill Site PRP Group (Respondents) 
continued validation of analytical data associated with the groundwater sampling event for Per­
and Polyfluoroalkyl Substances (PF AS). 

• On August 23 , 2019, the Respondents received a future response cost invoice from EPA in the 
amount of $75 ,402.49. The invoice was for the period of May 1, 2018 through April 30, 2019. 
Payment of the invoice is due to EPA on, or before, September 23 , 2019 (i.e. , within 30 days of 
receipt). 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES / DELIVERABLES 

• Submit to EPA the analytical data associated with the June 13 , 2019 groundwater sampling event 
for PFAS. 

• Receive EPA approval of the revised Remedial Action Objectives (RAO) Technical 
Memorandum, dated June 28, 20 19. 

• Receive EPA approval of the revised Screening Level Ecological Risk Assessment (SLERA) 
Addendum, dated July 1, 2019. 

• Receive EPA approval of the Alternatives Screening Technical Memorandum, dated July 15, 
2019. 

• Once EPA approves the RAO Technical Memorandum and SLERA Addendum, prepare hard 
copies of the full final RI Report and provide to EPA. 

• By September 23 , 2019, fund EPA' s future response cost invoice, which was received by the 
Respondents on August 23 , 2019. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 
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